

Weekly Report

2017.08.28-2017.09.03

1. This Week

Summarization Form

Task	Progress	Finish Time
Waveline	System: Revise glyph design and rotor angle design. Paper: System design not finished & Evaluation section left.	Before VIS
NSVA (Network Security)	1.Only one problem left. Prepare to finish on 9.6.	9.8
Survey	Reorganize the materials.	10.30?
Foundation Material	Not started yet.	10.30

NSVA (Network Security)

- 1.Discuss with the group about how to fix the existed bugs and how to design the analysis logic.
- 2.Arrange the revise process.

(The summarization document is attached on wiki webpage as another document.)

Wavelines

- 1.Revise the waveline system, including:
 - Revise the interactions in the overview of the topological view.
 - Revise the glyph design and try different encoding values.
 - Re-design the system interface.
- 2.Rewrite the system design of the paper.
- 3.Having meetings several times to discuss about the design revisement and system details.

Others

- 1.Plan for VIS week.

2. TODO

- 1.Revise the waveline system and paper.
- 2.Organize the NSVA revise process and do paper work.
- 3.Do the NSVA PPT.
- 4.Write the group introduction document.